



# BOSCOBEL AREA SCHOOL DISTRICT EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

300 Brindley St. • Boscobel, WI 05.31.24

## What's New?

Work at the Boscobel Area School District Project is gaining momentum! Despite the persistent rain, our crews are making significant progress. Excavators have successfully installed the construction road, cleared most of the project site of topsoil, and excavated along the existing school for the initial wall footing pours.


In the coming weeks there will be a substantial amount of concrete forming and pouring onsite until our entire footprint of the new addition is completed. Concrete is scheduled to be poured daily for the entire month of June! We have also pulled a secondary permit which will allow us to begin renovations of the East Kronshage Park baseball field which will become the new home field for the High School baseball games.

## Completed Work

- Removal of Baseball field fence and dugouts.
- Installation of the Construction Road
- Tree Removal for Parking Lot and Retention Pond
- Topsoil stripping and excavation for footings along school.
- One sided wall pours along school.

## Upcoming Work

- Continuing Excavation of Building Footings
- Footings and Wall Pours for Addition Footprint
- Parking Lot Demolition
- Install Site Utility manholes and piping
- Demo and site excavation for new Baseball Field



Groundbreaking Ceremony



Local Trucking Company - Frey Trucking hauling material

## DID YOU KNOW?

The Boscobel Area School District owns a property listed on the National Register of Historic Places. The Old Rock School was completed on April 15<sup>th</sup>, 1898 for a total cost of \$17,000. This 3-story, stone-faced building is believed to be the finest remaining school from the 19<sup>th</sup> century in the State of Wisconsin. It has served the Boscobel School District for over 125 years.

## Questions?

Assistant Project Manager , Brady McDaniel / 608.482.2954 / [bmcdaniel@findorff.com](mailto:bmcdaniel@findorff.com)  
Senior Project Manager , Matt Claggett / 608.729.2155 / [mclaggett@findorff.com](mailto:mclaggett@findorff.com)  
Field Superintendent , Kevin Dempsey / 608.282.5319 / [kldempsey@findorff.com](mailto:kldempsey@findorff.com)





# BOSCOBEL AREA SCHOOL DISTRICT EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

300 Brindley St. • Boscobel, WI PAGE 2



*Building a Temporary Construction Road  
Start to Finish*



*First Footing Pour is Formed*



*Tree Demo for Retention Pond  
and Parking Lot Expansion*



*First Footing Pour is Complete!*

## Questions?

Assistant Project Manager , Brady McDaniel / 608.482.2954 / [bmcdaniel@findorff.com](mailto:bmcdaniel@findorff.com)

Senior Project Manager , Matt Claggett / 608.729.2155 / [mclaggett@findorff.com](mailto:mclaggett@findorff.com)

Field Superintendent , Kevin Dempsey / 608.282.5319 / [kldempsey@findorff.com](mailto:kldempsey@findorff.com)

**Findorff**  
BUILDING & BEYOND